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Attachment A: Traffic Mitigation Measures 

 

Central Interceptor Main Project Works 

Watercare Services Limited 

This appendix outlines examples of detailed mitigation measures that could be implemented 

for the proposed works at 18 construction sites as part of the Project.  These may be 

amended subject to the outcome of detailed design, but are provided as examples of the 

types of appropriate mitigation that may eventuate from consideration of the Proposed 

Designation Conditions 17, 18 and 19 in respect to traffic. 

1.1 Western Springs Site (Plan 2 on page 34 of the Hearing Drawing Set) 

(a) All construction vehicles should enter / exit the site via left in / left out 

movements only. 

(b) Implement appropriate traffic management during any major events at the 

Western Springs Stadium, e.g. which may involve limiting construction vehicle 

movements at certain times. 

(c) Upgrade of Stadium Road to ensure that school pedestrians getting dropped 

off travel safely to the MOTAT entrance on Stadium Road.  In particular, this 

includes: 

(i) a 2m footpath on the western side of Stadium Road; 

(ii) a bus drop-off area on the western kerb; and 

(iii) widening of Stadium Road on the eastern side by reducing the 

existing 4.5m footpath to 2.5m (thus resulting in no additional 

encroachment to the eastern trees). 

1.2 Mount Albert War Memorial Reserve – Reserve site (Plan 4 on page 45 of the Hearing 

Drawing Set) 

(a) Install fencing around the site and access road to isolate pedestrians from the 

site. 

(b) Closure of the northern access for public vehicles during construction (ie: truck 

access route only). 
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(c) Maintain pedestrian access to the reserve outside the works area and maintain 

linkages between the Mt Albert Recreation Centre and surrounding streets 

through the reserve (Asquith Avenue, Selcourt Road, Wairere Avenue.) 

1.3 Mount Albert War Memorial Reserve - Car Park site (Plan 1a on page 56 of the Hearing 

Drawing Set)  

(a) Install fencing around the site and access road to isolate pedestrians from the 

site. 

(b) Closure of the northern access for public vehicles during construction (ie: truck 

access route only). 

(c) Maintain pedestrian access to the reserve outside the works area and maintain 

linkages between the Mt Albert Recreation Centre and surrounding streets 

through the reserve (Asquith Avenue, Selcourt Road, Wairere Avenue.) 

(d) Identify parking areas around Mount Albert War Memorial Reserve to 

accommodate the possible parking shortfall of up to 25 spaces during the 

weekends.  Alternative car parks can be provided within the reserve subject to 

approval from Auckland Council Parks and Local Boards.   

(e) Implement appropriate traffic management during any major events at the 

Mount Albert War Memorial Reserve, e.g. which may involve limiting 

construction vehicle movements at certain times. 

1.4 Lyon Avenue (Plan 6 on page 68 of the Hearing Drawing Set)  

(a) Maintain or provide alternative pedestrian access through the Roy Clements 

Treeway.  

(b) Incorporate measures to minimise and manage effects on residents and 

visitors to the St Lukes Garden Apartments.  These measures could potentially 

include: 

(i) Temporarily adding additional green time in the morning peak to the 

phasing of the Morning Star Place leg of the signalised intersection 

with St Lukes Road, provided this was acceptable to Auckland 

Transport; 

(ii) Providing additional traffic calming measures on Morning Star Place 

at the construction site driveway where pedestrians and cyclists are 
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present. Enforce truck speed restrictions along Morning Star Place to 

reinforce the existing internal speed limit of 10kph, to make sure 

trucks travel at appropriate speeds; 

(iii) Providing a monitoring programme relating to any effects created by 

heavy trucks on the existing road surface; and 

(iv) Ensuring representatives of the St Lukes Gardens Apartments are 

involved in the development of the detailed Traffic Management Plan 

for the site. 

1.5 Walmsley Park (Plan 10 on page 87 of the Hearing Drawing Set)  

(a) Restrict site access to left in / left out only. 

(b) Provide parking restrictions either side of the proposed access on 

Sandringham Road.  

1.6 May Road (Plan 12 on page 98 of the Hearing Drawing Set) 

(a) Provide a 23m parking restriction east of the construction access point on 

Roma Road.  Of note, I undertook further analysis at this site (as part of the 

December S 92 response) and identified that this length of parking restriction 

would be required for heavy vehicles to safely access the site (rather than the 

10m length noted in the original Traffic Report to include appropriate truck 

waiting area).   

1.7 Keith Hay Park (for the micro tunnelling works parallel to the creek only) (Plan 14a on 

page 109 of the Hearing Drawing Set) 

(a) Strengthen and/or widen the access bridge at the end of Rainford Street. 

(b) Widen the existing pedestrian / cyclist path in Keith Hay Park to create a two 

way construction access road; or install temporary traffic signals to direct site 

traffic. 

(c) Establish temporary alternate pedestrian / cycle routes between Cameron Pool 

Leisure Centre and Mt Roskill Grammar School. 

1.8 Pump Station 23 (Plan 16 (v2) on page 122 of the Hearing Drawing Set)  

(a) Ensure the detailed CTMP includes ways to ensure queuing of vehicles does 

not occur on Frederick Street, such as providing a dedicated waiting area in 
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place of existing parking to ensure vehicles do not restrict through traffic on 

Frederick Street. 

1.9 Motions Road (Plan 20 (v2) on page 153 of the Hearing Drawing Set)  

(a) Establish temporary alternate pedestrian and cycle routes for both Motions 

Road and the nearby footbridge. 

(b) Restrict heavy vehicles to turn left only onto Great South Road. 

1.10 Western Springs Depot (Plan 22 on page 160 of the Hearing Drawing Set)  

(a) Install traffic controls such as convex mirrors to direct opposing traffic 

accessing the single access-way between the construction site and the Depot 

car park. 

(b) Implement appropriate traffic management during any major events at the 

Western Springs Stadium, e.g. which may involve limiting construction vehicle 

movements at certain times. 

(c) Upgrade Stadium Road as discussed previously for the Western Springs site. 

1.11 Rawalpindi Reserve (Plan 24 (v2) on page 170 of the Hearing Drawing Set) 

(a) Establish a temporary alternate pedestrian path to the playground that is to be 

fully separated / fenced from the site. 

1.12 Norgrove Avenue (Plan 26 on page 179 of the Hearing Drawing Set)  

(a) Make arrangements with residents regarding temporary access. 

(b) Relocate the access to existing properties at No.14 and No.16 Norgrove 

Avenue at the north-western end of the street.  Figure 26 of the Traffic Report 

shows an indicative access arrangement whereby vehicles at No. 14 and 

No.16 Norgrove Avenue could use a temporary access driveway over the 

existing berm. 

(c) Produce and implement a detailed CTMP (generally as per (Plan 77 on page 

180 of the Hearing Drawing Set) given the site's location in the road reserve. 

1.13 Miranda Reserve (Plan 31 on page 201 of the Hearing Drawing Set)  

(a) Relocate the bus stop at 337 Blockhouse Bay Road to 40m south of its existing 

location. 
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(b) Provide 16m of no stopping parking restrictions north of the site access by 

means of broken yellow lines to enable safe access for heavy vehicles. 

1.14 Whitney Street (Plan 33 (v2) on page 210 of the Hearing Drawing Set)  

(a) Establish a temporary alternate pedestrian route. 

(b) Produce and implement a detailed CTMP (generally as per (Plan 34 (v2) on 

page 212 of the Hearing Drawing Set) given the site's location in the road 

reserve. 

1.15 Dundale Avenue (Plan 36 on page 220 of the Hearing Drawing Set)  

(a) Limit truck movements around the opening and closing hours of the 

Blockhouse Bay Christian Kindergarten adjacent to the site. 

(b) Temporarily remove 15m of on-street parking on the northern side of Dundale 

Avenue to establish a temporary site access accommodating truck swept 

paths. 

1.16 Haycock Avenue (Plan 38 (v2) on page 230 of the Hearing Drawing Set)  

(a) Install temporary traffic signals on Haycock Avenue to direct site traffic during 

the excavation works where the works site extends onto the road carriageway 

or, alternatively, complete closure of Haycock Avenue. 

(b) Establish temporary alternate pedestrian routes to be established. 

(c) Produce and implement a detailed CTMP (generally as per (Plan 39 (v2) on 

page 232 of the Hearing Drawing Set) given the site's location in the road 

reserve. 

1.17 Other sites: 

I consider that the following sites do not require additional mitigation measures other 

than the Proposed Designation Conditions 17, 18 and 19. 

(a) Haverstock Road (Plan 8 on page 79 of the Hearing Drawing Set); 

(b) Kiwi Esplanade (Plan 18 on page 135 of the Hearing Drawing Set) 

(c) Pump Station 25 (Plan 29 on page 192 of the Hearing Drawing Set)  

 


